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Refresher on Release A

Major Functions

* Generate L1 through L4 products for CERES and LIS instruments
» Receive, archive, and distribute TRMM data products
» Support early ground systems interface test of EOS AM-1 and Landsat

Major Milestones

» Critical Design Review - August 14-18, 1995 (completed on schedule)
 Consent To Ship Review - October 1, 1996 (on schedule)
* Release Readiness Review - December 1, 1996 (on schedule)
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Follow Up on Release A CDR

Board recommended ECS to proceed to implementation subject to
* Present a delta Design Review for Planning Workbench component

* Provide adequate opportunity for review by appropriate DAAC personnel prior
to design and implementation freeze of the operations scenario details, operator
interface screen layouts, and descriptions of their functional usage

ECS actions

» Conducted a successful delta design review for Planning Workbench
component on Septemebr 27, 1995

* Finalized a plan for DAAC review of detailed operations scenarios, operator
interface screen contents and their functional usage, and started weekly
operations telecons with DAACs

 |n addition, working on providing remote access to ECS screen designs and
COTs to facilitate adequate DAAC review without compromising
implementation schedule
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CDR RID Status

Release A:

 Programmatic (Schedules, Policy, Evolution) RIDs
- 15 RIDs

* Design/Implementation RIDs
- 52 RIDs

* Interface RIDs
- 6 RIDs

» Operations RIDs
- 14 RIDs

* Project RIDs
- 14 RIDs
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CDR RID Status

Release A (Including Delta Design Review RIDs):
 Priority 1 (13 Total)
- 3 Project Priority 1 RIDs
3 Closed
- 10 ECS Priority 1 RIDs
5 Closed
4 Rework
1 Open (DDR)
* Priority 2 (88 Total)
- 9 Project Priority 2 RIDs
- 79 ECS Priority 2 RIDs
24 Closed
23 Refinement

9 In Review
23 Open
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Current Progress

Completed EP6 Code Inspections

Completed EP6 Development and Held Successful EP6
Test Readiness Review (10/13)

Conducted Successful Planning Workbench Delta
Design Review (9/27)

Completed Planning Workbench Design Inspections
Supported Test Data Workshop
Began Operations Scenarios Review with DAACs

Finalized Operations Evaluation Plan for GUIs

» Operations Telecons, Remote Access, Irl COTS
deployment
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Current Progress

Started Code and Unit Test for Release A
Supported FOS CDR
Supporting Release B IDR

Participating in Design Issues Teams
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